

FacOdon-2 - Feature #4373

Feature # 4379 (Resolved): Informe Final

Implementar Front-End

09/29/2024 11:33 PM - Jack Torres

Status:	Resolved	Start date:	10/14/2024
Priority:	Normal	Due date:	11/25/2024
Assignee:	Jack Torres	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 09/29/2024 11:33 PM - Jack Torres
- Subject changed from Implementar Front End to Implementar Front-End
- #2 - 09/29/2024 11:54 PM - Jack Torres
- Parent task set to #4379
- #3 - 09/29/2024 11:59 PM - Jack Torres
- Due date changed from 10/10/2024 to 11/22/2024
- Start date changed from 09/29/2024 to 10/07/2024
- #4 - 09/30/2024 12:09 AM - Jack Torres
- Due date changed from 11/22/2024 to 11/25/2024
- #5 - 10/04/2024 12:25 PM - Jack Torres
- Start date changed from 10/07/2024 to 10/14/2024
- #6 - 11/06/2024 10:09 AM - Jack Torres
- Status changed from New to In Progress
- % Done changed from 0 to 10
- #7 - 12/01/2024 07:07 PM - Jack Torres
- % Done changed from 10 to 20
- #8 - 01/28/2025 08:47 PM - Jack Torres
- % Done changed from 20 to 100
- #9 - 01/29/2025 09:01 PM - Jack Torres
- Status changed from In Progress to Resolved