

FacOdon-2 - Feature #4374

Feature # 4379 (Resolved): Informe Final

Implementar Back-End

09/29/2024 11:33 PM - Jack Torres

Status:	Resolved	Start date:	10/14/2024
Priority:	Normal	Due date:	11/25/2024
Assignee:	Jack Torres	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/29/2024 11:54 PM - Jack Torres

- Parent task set to #4379

#2 - 09/29/2024 11:59 PM - Jack Torres

- Due date changed from 10/10/2024 to 11/22/2024
- Start date changed from 09/29/2024 to 10/07/2024

#3 - 09/30/2024 12:09 AM - Jack Torres

- Due date changed from 11/22/2024 to 11/25/2024

#4 - 10/04/2024 12:25 PM - Jack Torres

- Start date changed from 10/07/2024 to 10/14/2024

#5 - 11/06/2024 10:09 AM - Jack Torres

- Status changed from New to In Progress
- % Done changed from 0 to 10

#6 - 12/04/2024 11:35 PM - Jack Torres

- % Done changed from 10 to 20

#7 - 01/28/2025 08:47 PM - Jack Torres

- % Done changed from 20 to 100

#8 - 01/29/2025 09:01 PM - Jack Torres

- Status changed from In Progress to Resolved