

RAcuerpoPlastinado - Bug #4383

Término del proyecto

09/30/2024 12:02 AM - David Orellana

Status:	New	Start date:	12/10/2024
Priority:	Normal	Due date:	
Assignee:	David Orellana	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Description			
Final del proyecto y entrega al cliente.			

History

#1 - 12/05/2024 06:27 PM - David Orellana

- Start date changed from 12/02/2024 to 12/10/2024

- % Done changed from 0 to 100