

Grupo 4A-2024 - Bug #4390

Bug # 4186 (New): Parte I

Bug # 3785 (Resolved): Armado de la maqueta

Desarrollo del informe sobre la maqueta

09/30/2024 08:09 PM - Angie Martinez

Status:	New	Start date:	09/03/2024
Priority:	Normal	Due date:	09/07/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/30/2024 08:13 PM - Angie Martinez

- % Done changed from 0 to 100