

## Grupo 1 - Feature #44

Feature # 63 (New): Fases del proyecto

Feature # 56 (New): Fase 2

### diseñar algoritmo 3

09/12/2017 12:21 AM - Anonymous

<b>Status:</b>	New	<b>Start date:</b>	09/14/2017
<b>Priority:</b>	High	<b>Due date:</b>	10/17/2017
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	Tareas de ejecución	<b>Estimated time:</b>	10.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

---

**#1 - 09/14/2017 09:16 AM - Anonymous**

- Due date set to 10/03/2017

- Start date changed from 10/10/2017 to 09/12/2017

**#2 - 09/14/2017 09:17 AM - Anonymous**

- Due date changed from 10/03/2017 to 09/29/2017

**#3 - 09/14/2017 09:33 AM - Anonymous**

- Parent task set to #56

**#4 - 09/14/2017 10:30 AM - Anonymous**

- Start date changed from 09/12/2017 to 09/14/2017

**#5 - 09/14/2017 10:31 AM - Anonymous**

- Due date changed from 09/29/2017 to 10/10/2017

**#6 - 10/03/2017 08:28 AM - Felipe Valenzuela**

- Due date changed from 10/10/2017 to 10/17/2017

**#7 - 10/05/2017 12:35 PM - Javier Sanchez**

- % Done changed from 0 to 100