

Grupo 2 B - Feature #4443

Etapas 2

10/01/2024 08:46 AM - diego pizarro

Status:	Resolved	Start date:	10/01/2024
Priority:	Normal	Due date:	11/15/2024
Assignee:		% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4444: Bitácora Semanal			Resolved
Feature # 4654: Tareas 2			Resolved
Feature # 4655: Diseño de la interfaz			New
Feature # 4657: Codificación 2			New
Feature # 4659: Servidor			New
Feature # 4660: Interfaz			New
Feature # 4661: Unión entre la interfaz, servidor y robot			New
Feature # 4658: Informe 2			New

History

#1 - 10/01/2024 08:48 AM - diego pizarro

- Tracker changed from Bug to Feature

Se inicia el proceso de Etapa 2, donde se espera desarrollar la interfaz gráfica

#2 - 11/13/2024 10:40 PM - diego pizarro

- Status changed from New to Resolved