

Grupo 3A-2024 - Feature #4516

Feature # 4331 (New): Fase 2

Establecer arquitectura

10/29/2024 04:32 PM - Katalina Oviedo

Status:	New	Start date:	10/20/2024
Priority:	Normal	Due date:	10/23/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/29/2024 04:36 PM - Katalina Oviedo

- Due date changed from 10/20/2024 to 10/23/2024

#2 - 11/01/2024 03:20 PM - Katalina Oviedo

- % Done changed from 0 to 100