

AntePuertoArica - Feature #4544

Realizar pruebas integradas del sistema

11/03/2024 11:25 AM - Nicolas Jorquera

Status:	New	Start date:	11/18/2024
Priority:	Normal	Due date:	11/22/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/05/2024 03:12 PM - Nicolas Jorquera

- % Done changed from 0 to 100