

## Grupo 2A-2024 - Feature #4563

Bug # 4581 (New): Fase III: Implementación

Feature # 4551 (New): Implementación

### Reporte de Revisión

11/03/2024 12:40 PM - Fabian Quezada

<b>Status:</b>	New	<b>Start date:</b>	11/05/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	11/19/2024
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 11/03/2024 01:00 PM - Fabian Quezada

- % Done changed from 0 to 100

#2 - 11/04/2024 05:31 PM - Fabian Quezada

- Due date changed from 11/05/2024 to 11/11/2024

- Start date changed from 09/30/2024 to 11/05/2024

- % Done changed from 100 to 0

#3 - 11/04/2024 05:32 PM - Fabian Quezada

- Due date changed from 11/11/2024 to 11/19/2024