

Grupo 2A-2024 - Bug #4569

Bug # 4581 (New): Fase III: Implementación

Entregables Finales

11/03/2024 12:45 PM - Fabian Quezada

Status:	New	Start date:	11/05/2024
Priority:	Normal	Due date:	11/19/2024
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Bug # 4571: Desarrollo Informe Informe Final			New
Bug # 4572: Manual Usuario			New
Bug # 4573: Poster			New

History

- #1 - 11/03/2024 01:02 PM - Fabian Quezada
- Subject changed from Fase 3 Proyecto to Fase II Proyecto
- #2 - 11/03/2024 01:03 PM - Fabian Quezada
- Subject changed from Fase II Proyecto to Fase III Proyecto
- #3 - 11/03/2024 01:03 PM - Fabian Quezada
- Subject changed from Fase III Proyecto to Fase III
- #4 - 11/03/2024 01:28 PM - Fabian Quezada
- Parent task set to #4169
- #5 - 11/03/2024 01:29 PM - Fabian Quezada
- Subject changed from Fase III to Entregables Finales
- #6 - 11/04/2024 05:27 PM - Fabian Quezada
- Parent task changed from #4169 to #4581