

Grupo 2A-2024 - Feature #4570

Feature # 4169 (New): Fase II : Desarrollo

Corrección Informe I

11/03/2024 12:46 PM - Fabian Quezada

Status:	New	Start date:	09/30/2024
Priority:	Normal	Due date:	11/05/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/03/2024 12:46 PM - Fabian Quezada

- % Done changed from 0 to 100