

Grupo 2A-2024 - Bug #4571

Bug # 4581 (New): Fase III: Implementación

Bug # 4569 (New): Entregables Finales

Desarrollo Informe Informe Final

11/03/2024 12:48 PM - Fabian Quezada

Status:	New	Start date:	11/05/2024
Priority:	Normal	Due date:	11/19/2024
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			