

Grupo 1A-2024 - Feature #4649

Feature # 4400 (New): Fase III
Feature # 4638 (New): Implementación
Feature # 4644 (New): Modulos

relé(Corte suministro de enegia)13-16

11/13/2024 03:49 PM - Cristian Huanca

Status:	New	Start date:	11/13/2024
Priority:	Normal	Due date:	11/16/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/27/2024 03:57 PM - Tihare Cabello

- % Done changed from 40 to 60

#2 - 12/02/2024 10:44 PM - Cristian Huanca

- % Done changed from 60 to 100