

Grupo 4 B - Feature #4665

Feature # 3969 (New): Etapa 2

Producción de Interfaz

11/16/2024 02:38 PM - ariel colque

Status:	New	Start date:	10/17/2024
Priority:	High	Due date:	11/12/2024
Assignee:	rafael nakata	% Done:	100%
Category:		Estimated time:	14.00 hours
Target version:		Spent time:	0.00 hour
Description			
Creación y diseño de la Interfaz			
Subtasks:			
Feature # 4666: Codificación			New
Feature # 4667: Diseño			New