

Grupo 4 B - Feature #4666

Feature # 3969 (New): Etapa 2

Feature # 4665 (New): Producción de Interfaz

Codificación

11/16/2024 02:39 PM - ariel colque

| | | | |
|------------------------|---------------|------------------------|-------------|
| Status: | New | Start date: | 10/17/2024 |
| Priority: | High | Due date: | 11/12/2024 |
| Assignee: | rafael nakata | % Done: | 100% |
| Category: | | Estimated time: | 10.00 hours |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 11/16/2024 04:18 PM - ariel colque

- Due date changed from 11/17/2024 to 11/12/2024