

Grupo 4 B - Feature #4667

Feature # 3969 (New): Etapa 2
Feature # 4665 (New): Producción de Interfaz

Diseño

11/16/2024 02:40 PM - ariel colque

Status:	New	Start date:	10/18/2024
Priority:	High	Due date:	10/21/2024
Assignee:	rafael nakata	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 11/16/2024 02:42 PM - ariel colque
- Due date changed from 10/20/2024 to 10/21/2024
- #2 - 11/16/2024 02:43 PM - ariel colque
- Due date changed from 10/21/2024 to 10/31/2024
- #3 - 11/16/2024 02:43 PM - ariel colque
- Due date changed from 10/31/2024 to 10/21/2024
- Start date changed from 10/17/2024 to 10/18/2024
- % Done changed from 100 to 90
- #4 - 12/12/2024 12:28 PM - ariel colque
- % Done changed from 90 to 100