

Grupo 2 A - Feature #4677

Feature # 4353 (In Progress): Fase 2

Diseño y armado del EV3

11/16/2024 11:30 PM - bastian cruz

Status:	Resolved	Start date:	09/30/2024
Priority:	Normal	Due date:	11/16/2024
Assignee:		% Done:	100%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4678: Nuevo rediseño del EV3 que mejora la movilidad y agarre.			Resolved
Feature # 4679: Integración del "Motor largo" al diseño del EV3			Resolved
Feature # 4680: "La Garra" se modifica para levantar objetos más pesados.			Resolved
Feature # 4681: Diseño del EV3 finalizado y considerado versión definitiva			Resolved

History

- #1 - 11/16/2024 11:31 PM - bastian cruz
 - Status changed from New to Resolved
 - Start date changed from 11/16/2024 to 10/30/2024
 - % Done changed from 0 to 100
 - Estimated time set to 1.50
- #2 - 11/16/2024 11:31 PM - bastian cruz
 - % Done changed from 100 to 0
- #3 - 11/16/2024 11:32 PM - bastian cruz
 - Status changed from Resolved to In Progress
 - Estimated time changed from 1.50 to 12.00
- #4 - 11/17/2024 12:18 AM - bastian cruz
 - Status changed from In Progress to Resolved