

Grupo 2 A - Feature #4682

Feature # 4353 (In Progress): Fase 2

Testing de corrección

11/16/2024 11:43 PM - bastian cruz

Status:	Resolved	Start date:	09/30/2024
Priority:	Normal	Due date:	11/17/2024
Assignee:		% Done:	100%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4683: Revisión del código EV3 para corregir posibles errores.			Resolved
Feature # 4684: Revisión del código completa, ahora toca evaluar su eficiencia.			Resolved
Feature # 4685: Test de eficiencia exitoso.			Resolved
Feature # 4686: Se realiza un test de eficiencia de "La Garra".			Resolved
Feature # 4687: Se inician pruebas de rendimiento y respuesta del EV3.			Resolved

History

#1 - 11/17/2024 12:14 AM - bastian cruz

- Status changed from New to Resolved