

Grupo 2 A - Feature #4685

Feature # 4353 (In Progress): Fase 2

Feature # 4682 (Resolved): Testing de corrección

Test de eficiencia exitoso.

11/16/2024 11:46 PM - bastian cruz

Status:	Resolved	Start date:	10/14/2024
Priority:	Normal	Due date:	11/16/2024
Assignee:		% Done:	100%
Category:		Estimated time:	1.50 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/17/2024 12:15 AM - bastian cruz

- Status changed from New to Resolved