

Grupo 2 A - Feature #4687

Feature # 4353 (In Progress): Fase 2

Feature # 4682 (Resolved): Testing de corrección

Se inician pruebas de rendimiento y respuesta del EV3.

11/16/2024 11:48 PM - bastian cruz

|                 |          |                 |            |
|-----------------|----------|-----------------|------------|
| Status:         | Resolved | Start date:     | 10/21/2024 |
| Priority:       | Normal   | Due date:       | 11/16/2024 |
| Assignee:       |          | % Done:         | 100%       |
| Category:       |          | Estimated time: | 1.50 hour  |
| Target version: |          | Spent time:     | 0.00 hour  |
| Description     |          |                 |            |

History

#1 - 11/17/2024 12:15 AM - bastian cruz

- Status changed from New to Resolved