

Grupo 2A-2024 - Feature #4729

Feature # 4169 (New): Fase II : Desarrollo

Presentación Fase II

11/27/2024 04:14 PM - Fabian Quezada

| | | | |
|------------------------|--------|------------------------|------------|
| Status: | New | Start date: | 09/30/2024 |
| Priority: | Normal | Due date: | 11/05/2024 |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |

History

#1 - 11/27/2024 04:15 PM - Fabian Quezada

- Due date set to 11/11/2024

- Start date changed from 11/27/2024 to 09/30/2024

#2 - 11/27/2024 04:15 PM - Fabian Quezada

- % Done changed from 0 to 100

#3 - 11/27/2024 04:15 PM - Fabian Quezada

- Due date changed from 11/11/2024 to 11/05/2024