

Grupo 7A-2024 - Feature #4747

Feature # 4272 (New): Fase III

Pruebas de funcionamiento

12/02/2024 11:45 PM - Cristofer Pinto

Status:	New	Start date:	11/27/2024
Priority:	Normal	Due date:	12/02/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			