

Grupo 3A 2025 - Feature #4784

Fase 1

09/24/2025 05:32 PM - Guillermo Pino

Status:	New	Start date:	09/24/2025
Priority:	High	Due date:	10/28/2025
Assignee:	Guillermo Pino	% Done:	69%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4785: Maqueta			New
Feature # 4861: Presentación Maqueta			New
Feature # 4888: Informe 1			New