

Grupo 5 - Feature #48

Planificación de la programación

09/14/2017 09:21 AM - Jari Marchant

| | | | |
|--|--------------------|------------------------|-------------|
| Status: | New | Start date: | 09/26/2017 |
| Priority: | Normal | Due date: | 10/26/2017 |
| Assignee: | Juan Rojas Pacheco | % Done: | 50% |
| Category: | | Estimated time: | 10.00 hours |
| Target version: | | Spent time: | 0.00 hour |
| Description se conversara e investigara referente a los códigos necesarios para e cumplimiento del proyecto. | | | |

History

#1 - 09/14/2017 09:43 AM - Jari Marchant

- Due date changed from 09/19/2017 to 09/21/2017

#2 - 09/14/2017 09:52 AM - Jari Marchant

- Subject changed from planificacion de la programacion to Planificación de la programación

#3 - 09/26/2017 08:18 AM - Jari Marchant

- Due date changed from 09/21/2017 to 10/26/2017

- Start date changed from 09/14/2017 to 09/26/2017

#4 - 10/21/2017 07:05 PM - Jari Marchant

- % Done changed from 10 to 50