

Grupo 2A 2025 - Feature #4804

Feature # 4799 (New): Fase 1: Investigación y Prototipo Inicial

Análisis de modelado

09/29/2025 10:05 PM - Álvaro Guarachi

Status:	In Progress	Start date:	09/23/2025
Priority:	Normal	Due date:	10/07/2025
Assignee:		% Done:	80%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/29/2025 10:22 PM - Álvaro Guarachi

- Status changed from New to In Progress
- % Done changed from 0 to 80

#2 - 10/04/2025 10:23 PM - Álvaro Guarachi

- Due date changed from 09/30/2025 to 10/07/2025

#3 - 10/04/2025 10:25 PM - Álvaro Guarachi

- Subject changed from Modelado 3D del sistema to análisis y modelado

#4 - 10/04/2025 10:26 PM - Álvaro Guarachi

- Subject changed from análisis y modelado to Análisis de modelado