

Grupo 2A 2025 - Feature #4805

Feature # 4799 (New): Fase 1: Investigación y Prototipo Inicial

Confección maqueta 3D

09/29/2025 10:05 PM - Álvaro Guarachi

Status:	New	Start date:	09/30/2025
Priority:	Normal	Due date:	10/07/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/29/2025 10:08 PM - Álvaro Guarachi

- Subject changed from Confección de maqueta física to Confección de maqueta

#2 - 10/04/2025 10:23 PM - Álvaro Guarachi

- Subject changed from Confección de maqueta to Confección maqueta 3D