

Grupo 5A 2025 - Feature #4815

Feature # 4811 (New): Etapa 1

Elaboración de boceto de la maqueta

09/30/2025 03:23 PM - cristobal hernandez

Status:	New	Start date:	09/16/2025
Priority:	Normal	Due date:	09/17/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			