

Grupo 5A 2025 - Feature #4816

Feature # 4811 (New): Etapa 1

Elaboración del modelo 3D de la maqueta

09/30/2025 03:23 PM - cristobal hernandez

Status:	New	Start date:	09/23/2025
Priority:	Normal	Due date:	10/08/2025
Assignee:		% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/30/2025 03:26 PM - cristobal hernandez

- Due date changed from 09/24/2025 to 09/29/2025

#2 - 10/01/2025 04:46 PM - Dylan Antonio Flores Paez

- Due date changed from 09/29/2025 to 10/08/2025