

Grupo 5A 2025 - Feature #4817

Feature # 4811 (New): Etapa 1

Confección de la Maqueta

09/30/2025 03:24 PM - cristobal hernandez

Status:	New	Start date:	09/30/2025
Priority:	Normal	Due date:	10/06/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			