

Grupo 6A 2025 - Feature #4820

Fase inicial

09/30/2025 03:37 PM - bastian cruz

Status:	New	Start date:	09/23/2025
Priority:	Normal	Due date:	
Assignee:		% Done:	75%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4821: Bitácoras			New
Feature # 4822: Desarrollo inicial de Maqueta			New
Feature # 4823: Asignación de los roles para cada integrante			New
Feature # 4824: Elección y solución de la problemática			New

History

- #1 - 09/30/2025 03:38 PM - bastian cruz
- Subject changed from Proyecto 6-A to Fase inicial