

Grupo 6A 2025 - Feature #4822

Feature # 4820 (New): Fase inicial

Desarrollo inicial de Maqueta

09/30/2025 03:41 PM - bastian cruz

Status:	New	Start date:	09/23/2025
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 09/30/2025 03:43 PM - bastian cruz
- Subject changed from Se inicia la creación de la maqueta to Desarrollo inicial de Maqueta
- #2 - 09/30/2025 03:44 PM - bastian cruz
- % Done changed from 0 to 100