

GRUPO 10 - Feature #4831

Planificación del Proyecto

10/02/2025 09:21 AM - Baris Klobertanz

Status:	New	Start date:	09/11/2025
Priority:	Normal	Due date:	09/11/2025
Assignee:		% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:		Spent time:	0.00 hour
Description			
Se planifica y se reparte los trabajos a cada integrante del equipo.			

History

- #1 - 10/09/2025 08:33 AM - Martin Acevedo
- Subject changed from Test semana 1 to Fase 1 - Planificación del Proyecto
- Se planifica y se reparte los trabajos que cada uno va hacer
- #2 - 10/09/2025 08:34 AM - Martin Acevedo
- Description updated
- #3 - 10/09/2025 08:42 AM - Martin Acevedo
- % Done changed from 0 to 100
- #4 - 10/12/2025 10:08 PM - Edynson Tola
- Tracker changed from Bug to Feature
- Description updated
- Due date changed from 10/03/2025 to 09/11/2025
- Start date changed from 10/02/2025 to 09/11/2025
- Estimated time set to 1.00
- #5 - 10/12/2025 10:09 PM - Edynson Tola
- Subject changed from Fase 1 - Planificación del Proyecto to Planificación del Proyecto