

Ciberseguridad - Feature #4853

Investigación

10/06/2025 11:55 AM - Scarlet Gavia Mondaca

Status:	New	Start date:	10/03/2025
Priority:	Urgent	Due date:	10/24/2025
Assignee:		% Done:	90%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Se realiza una investigación sobre los dashboard			

History

- #1 - 10/08/2025 12:40 PM - Scarlet Gavia Mondaca
- Due date changed from 10/08/2025 to 10/13/2025
- % Done changed from 20 to 50
- #2 - 10/13/2025 11:47 AM - Scarlet Gavia Mondaca
- Due date changed from 10/13/2025 to 10/15/2025
- #3 - 10/18/2025 07:58 PM - Scarlet Gavia Mondaca
- % Done changed from 50 to 90
- #4 - 10/20/2025 11:58 AM - Scarlet Gavia Mondaca
- Due date changed from 10/15/2025 to 10/24/2025