

Grupo 4B 2025 - Feature #4854

Fase I - Planificación del Proyecto

10/07/2025 10:50 AM - Kary Tudela

Status:	New	Start date:	09/08/2025
Priority:	Normal	Due date:	10/07/2025
Assignee:		% Done:	100%
Category:		Estimated time:	22.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Bug # 4855: Lluvia de Ideas			New
Feature # 4856: Bosquejo de Maqueta			New
Feature # 4857: Establecer alcance del proyecto			New
Feature # 4858: Estudio de Software a utilizar			New
Feature # 4859: Modelado de maqueta			New