

Grupo 4B 2025 - Feature #4856

Feature # 4854 (New): Fase I - Planificación del Proyecto

Bosquejo de Maqueta

10/07/2025 10:56 AM - Kary Tudela

|                                                                                     |        |                 |            |
|-------------------------------------------------------------------------------------|--------|-----------------|------------|
| Status:                                                                             | New    | Start date:     | 09/24/2025 |
| Priority:                                                                           | Normal | Due date:       | 09/28/2025 |
| Assignee:                                                                           |        | % Done:         | 100%       |
| Category:                                                                           |        | Estimated time: | 3.00 hours |
| Target version:                                                                     |        | Spent time:     | 0.00 hour  |
| Description                                                                         |        |                 |            |
| Bosquejo de maqueta correspondiente al proyecto seleccionado en la lluvia de ideas. |        |                 |            |

History

- #1 - 10/07/2025 11:06 AM - Kary Tudela
- Due date changed from 09/24/2025 to 09/28/2025
  - Start date changed from 09/22/2025 to 09/24/2025