

Grupo 4B 2025 - Feature #4859

Feature # 4854 (New): Fase I - Planificación del Proyecto

Modelado de maqueta

10/07/2025 11:02 AM - Kary Tudela

Status:	New	Start date:	10/02/2025
Priority:	Normal	Due date:	10/07/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Inicio del modelado en software Blender y en Unity			

History

#1 - 10/07/2025 11:02 AM - Kary Tudela

- % Done changed from 0 to 100