

Grupo 3A 2025 - Feature #4888

Feature # 4784 (New): Fase 1

Informe 1

10/09/2025 10:06 AM - Guillermo Pino

Status:	New	Start date:	10/08/2025
Priority:	High	Due date:	10/28/2025
Assignee:	giorgio rojas	% Done:	20%
Category:		Estimated time:	5.00 hours
Target version:		Spent time:	0.00 hour
Description			
Se inicia la etapa del desarrollo del primer informe del proyecto.			