

GRUPO 4 - Feature #4892

Feature # 4890 (New): Fase 1

Documentacion

10/10/2025 04:53 AM - ariel colque

Status:	New	Start date:	09/22/2025
Priority:	Urgent	Due date:	10/31/2025
Assignee:	Guillermo Contreras	% Done:	75%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Bitácoras e informe de la fase inicial.			
Subtasks:			
Feature # 4959: Informe			New
Feature # 4961: Bitácoras			New