

FOUCH-Seguimiento - Feature #4931

Feature # 4930 (In Progress): Avance 1: Planificación del Proyecto

Documento Firmado

10/12/2025 07:17 PM - karen correa

Status:	Resolved	Start date:	10/06/2025
Priority:	Normal	Due date:	10/08/2025
Assignee:	karen correa	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/12/2025 07:20 PM - karen correa

- Status changed from New to Resolved

#2 - 10/13/2025 11:53 PM - karen correa

Documento firmado que contiene la problemática, solución y requisitos del sistema para el proyecto.