

FOUCH-Seguimiento - Feature #4934

Avance 2: Implementación del Sistema

10/12/2025 07:21 PM - karen correa

Status:	New	Start date:	10/20/2025
Priority:	Normal	Due date:	11/10/2025
Assignee:	karen correa	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4935: Diseño de la Base de Datos			New
Feature # 4936: Módulo de Usuarios			New
Feature # 4937: Módulo de Seguimiento			New
Feature # 4938: Módulo de Pagos			New

History

- #1 - 10/13/2025 11:51 PM - karen correa
- Subject changed from Informe de Avance 2 to Avance 2: Implementación del Sistema