

FOUCH-Seguimiento - Feature #4939

Avance 3: Implementación y Pruebas del Sistema

10/12/2025 07:25 PM - karen correa

Status:	New	Start date:	11/10/2025
Priority:	Normal	Due date:	12/01/2025
Assignee:	karen correa	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4940: Módulo de Reportes			New
Feature # 4941: Módulo de Alertas			New
Feature # 4942: Pruebas del Sistema 1			New

History

- #1 - 10/13/2025 11:52 PM - karen correa
- Subject changed from Informe de Avance 3 to Avance 3: Implementación y Pruebas del Sistema