

GRUPO 10 - Feature #4949

Construccion del robot

10/12/2025 10:22 PM - Edynson Tola

Status:	New	Start date:	09/25/2025
Priority:	Normal	Due date:	10/02/2025
Assignee:		% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			
Se realizo la construccion del robot elegido.			

History

#1 - 10/12/2025 10:23 PM - Edynson Tola

- % Done changed from 0 to 100

#2 - 10/12/2025 10:57 PM - Edynson Tola

- Due date changed from 10/25/2025 to 10/02/2025