

GRUPO 10 - Feature #4955

Implementacion de la interfaz de usuario

10/12/2025 10:49 PM - Edynson Tola

Status:	New	Start date:	10/09/2025
Priority:	Normal	Due date:	10/17/2025
Assignee:		% Done:	50%
Category:		Estimated time:	12.00 hours
Target version:		Spent time:	0.00 hour
Description			