

GRUPO 1 - Feature #4960

Feature # 4850 (New): Fase 1

Feature # 5043 (New): Codificación

Pre-codificacion

10/13/2025 08:55 AM - Bastian Hernandez

Status:	Resolved	Start date:	09/24/2025
Priority:	Normal	Due date:	10/03/2025
Assignee:	Saoud Ahmed	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	26.00 hours
Description			

History

#1 - 10/13/2025 08:55 AM - Bastian Hernandez

- Status changed from New to Resolved

#2 - 10/13/2025 09:11 AM - Bastian Hernandez

- Due date set to 10/03/2025

- % Done changed from 0 to 100

- Parent task changed from #4850 to #4968

#3 - 10/17/2025 09:17 AM - Bastian Hernandez

- Estimated time set to 6.00

- Parent task changed from #4968 to #5043