

GRUPO 4 - Feature #4966

Feature # 4890 (New): Fase 1
Feature # 4891 (New): Construcción del Robot

Construcción versión 1

10/13/2025 09:07 AM - ariel colque

Status:	New	Start date:	09/29/2025
Priority:	High	Due date:	10/03/2025
Assignee:	Daniel Flores	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 10/13/2025 09:11 AM - ariel colque
- Due date changed from 10/10/2025 to 10/03/2025
 - Estimated time set to 6.00