

GRUPO 3 - Feature #4970

Informe Final

10/13/2025 09:13 AM - Matias Sagredo

Status:	Resolved	Start date:	10/08/2025
Priority:	High	Due date:	10/17/2025
Assignee:		% Done:	92%
Category:		Estimated time:	9.00 hours
Target version:		Spent time:	27.00 hours
Description			
Realización del informe final.			
Subtasks:			
Feature # 4976: Avance 1ra Parte Informe			Resolved
Feature # 4977: Carta Gantt			Resolved
Feature # 5005: Documentación de la planificación del proyecto			Resolved

History

#1 - 10/20/2025 09:04 AM - Matias Sagredo

- Status changed from New to Resolved