

GRUPO 3 - Feature #5004

Ajustes a diseño del prototipo.

10/15/2025 09:07 AM - Matias Sagredo

Status:	Resolved	Start date:	10/01/2025
Priority:	Normal	Due date:	10/10/2025
Assignee:	Maximiliano Burgos	% Done:	100%
Category:		Estimated time:	9.00 hours
Target version:		Spent time:	9.00 hours
Description			
Se efectuaron ajustes específicos al diseño del protipo, se modificó el tamaño de la plataforma de los bloques a clasificar			

History

#1 - 10/15/2025 09:10 AM - Matias Sagredo

- Tracker changed from Bug to Feature

#2 - 10/20/2025 09:05 AM - Matias Sagredo

- Status changed from New to Resolved

- % Done changed from 0 to 100