

Proyecto I 2025 - Bug #5034

Creación de informe de avance

10/16/2025 10:09 PM - Franco Churata

Status:	New	Start date:	10/12/2025
Priority:	Normal	Due date:	10/16/2025
Assignee:		% Done:	80%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Description			