

GRUPO 7 - Feature #5052

Feature # 4920 (New): Iniciación del proyecto.

Feature # 4922 (New): Creación del Prototipo

Conteo de Bloques y manejo del Software Lego Spike prime

10/17/2025 10:20 AM - Ayleen Humire

Status:	New	Start date:	10/03/2025
Priority:	Normal	Due date:	10/09/2025
Assignee:		% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/17/2025 11:08 AM - Ayleen Humire

- Subject changed from Recuento de piezas y/o objetos del Kit to Conteo de Bloques y manejo del Software Lego Spike prime