

Recintos Deportivos - Feature #5075

Desarrollo Carta Gantt

10/17/2025 11:32 AM - Diego Honores

Status:	New	Start date:	09/26/2025
Priority:	High	Due date:	12/26/2025
Assignee:		% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Seguimiento y Completamiento de la Carta Gantt del proyecto			

History

#1 - 10/17/2025 11:33 AM - Diego Honores

- Due date set to 12/26/2025
- Start date changed from 10/17/2025 to 09/26/2025

#2 - 10/17/2025 11:57 AM - Diego Honores

- % Done changed from 0 to 20

#3 - 10/19/2025 11:57 PM - Diego Honores

- % Done changed from 20 to 30